
Date: 

POLREP #5 

U.S. Environmental Protection Agency 
Region 3 

August 18, 2004 

Subject: Sykesville Oil Spill 

From: Charles E. Fitzsimmons, FOSC 

To: D. Carney, EPA Region 3 
C. Kleeman, EPA Region 3 
L. Marzulli, EPA Region 3 
USCG-NPFC 
USCG - MSO Baltimore 
G.Sonberg, MDE 
W.Featherstone, MDE 
R.Lego, MDE 
C. Maurer, USACE 
J.Slater, Carroll County 

I. Background 

FPN#: 
Incident Report#: 
Project Ceiling: 
Lead Agency: 
NPL: 
Funding: 
Lead OSC: 

II. Situation 

E043Z1 
711788 
$670,000 
EPA Region 3 - 3HS31 
Not on NPL 
OPA 
Charlie Fitzsimmons, FOSC 
701 Mapes Rd., Ft. Meade, Md. 

Date NRC Notification: Jan 28, 2004 
Date State Started: Jan 28, 2004 
Referral from State: Mar 30, 2004 
Date Action Ended: 
Pollutant: 
Quantity Discharged: 
Substantial Threat: 
Surface Water: 
Source Identification: 

ongoing 
Diesel Fuel 
estimated >I OOOgals 
medium 
unnamed tributary to Piney Run Creek!Patapsco River 
springhead seep of#2 diesel into unnamed trib. 



III. Actions Taken 

Refer to Initial Polrep dated April 05, 2004 for background information. 

I. USCOE contractor, Plexus Scientific Corp. provided revised Final Work Plan, Quality Control 
Plan, Site Health and Safety Plan and Sampling and Analysis Plan to FOSC on Nov 15, 2004 
after a precon meeting was conducted. Plan mandates the following activities: 

a. continued control and removal of seep product prior to it reaching surface waters
construction of an interceptor and collection trench down gradient of the seep and 
installation of an underflow dam to allow for creek flow and skimming of surface 
product; installation of a belt skimmer at this location to allow for more efficient 
skimming of product 
b. subsurface investigation to determine source of release - includes the use of screening 
wells, monitoring wells and a soil gas survey to track release back to its source. 
c. site removal activity - will include skimming activities at seep locations to prevent 
impact to surface waters and additional collection activities via well pumping if a large 
slug of product is located during the subsurface investigation. 

2. Field work mobilization occurred during the week of 11/18/04. Initial activities included 
access road preparation and minimal site clearing. Care was taken to ensure minimal stress to 
local vegetation and fauna. 

3. Plexus completed stream bank cleanup ops including removal of contaminated leaves and 
some sediment was removed and placed in rolloffboxes on 11/29/04. The area was prepped for 
trenching activities. Five test pits were installed. A design memo was submitted for USCOE 
approval for installation of the underflow/collection dam. 

4 Plexus initiated test pits in the area of the seep on 12/02/04 along the upper stream bank. 
Product seeps were identified at depths ranging from 6 to 8 feet. Plexus excavated the test 
pit/trench section in a continuous length and placed stone and observation pipe in the trench. 
This trench was installed approximately in accordance with the originally planned recovery and 
collection trench identified in the Work Plan. 

5 Eightrolloff boxes containing contaminated soils were transported off site to Soil Safe Inc., 
Baltimore on 12/06/04. Micro Well (scanning) installation subcontractor mobilized to site on 
12/06/04 and initiated installation of seven such wells ranging in depth from 9 to 32 feet. 

6 Two rolloffboxes containing contaminated soils from trenching activities were transported off 
site to Soil Safe Inc., Baltimore on 12/07/04. Four soil borings were advancedon 12/07/04. 

7 Six roll off boxes of contaminated soils from trenching activities were hauled off site to Soil 
Safe Inc., Baltimore on 12/08/04. Six micro wells (screening) were installed on 12/08/04. 

8 Five roll off boxes (20yds) containing oil soaked soil generated during the trench pit excavation 
activities were shipped off site on 12/09/04 to Soil Safe Inc., Baltimore. Three (3) micro wells 
(screening) were installed on 12/09/04. 

9 Collection/underflow dam installation was completed on 12113/04. This will provide a more 
efficient removal of oil prior to it reaching the creek. 



.. 

10. Professional Surveyor completed property delineation and overall survey on 12115/04. 

11. 20yrd roll off box filled with solid waste site debris was shipped off site on 12/16/04. 

IV. Future Actions 

v. 

Site work demobilization occurred on 12/17/04. Site work will remobe after the holidays. 
Subsurface investigation activities will continue. FOSC to obtain site access agreement with 
neighboring Fogies Septic Service Inc. so that the investigation can continue. 

Cost To Date 

I. Project Ceiling: $670,000 

II. USACE-PRF A Ceiling: $640,000 

I. Amount invoiced: $65,420 
2. Amount remaining: $574,580 

III. Internal EPA Ceiling: $30,000 
Amount spent: $7,500 




